
 The primary emphasis for this phase of the project is to build the physical connections to the  

identified community   anchor locations .  This phase  will  create the middle mile distribution  

facility at each of the selected community anchors  that currently do not have physical 

connectivity options to purchase advanced IP based services with the necessary  broadband 

speed  to support  their  requirements. 

 

K12 Project  Report Snapshot 

 Initiation Phase Complete 

 Planning Phase Complete 

 Environmental Assessment Complete 

 
 

Major  Accomplishments  

  

 

 

Key Issues / Risks 
Issue/Risk - Owner - Target Date 

Key Interdependencies 
Milestone Impacted (#) - Interdependency/Project – Target Date 

Upcoming Major Activities  

 

 

Project 
Status 

Summary        

# Key Milestones 
% 

Complete 

Target 

Date 

Current 

Status 

1 Burlington Primary School (Mineral County) 100% 11/30/11 

2 
Brandywine Elementary school – (Pendleton 

County) 
100% 09/16/11 

3 
 Fort Ashby Primary School (Mineral County)  

  
71% 12/11/11 

4 
 Belington Elementary & Middle School – Special 

Construction (Barbour County) 
42% 09/16/11 

5 
Buckhannon Upshur Middle School – Special 

Construction  (Upshur County) 
51% 09/16/11 

6 
Fred W. Elberle Technical Center  - Special 

Construction (Upshur County) 
48% 09/16/11 

7  WVEIP – Potomac Center (Hampshire County) 100% 08/03/11 

8  Frankfort Intermediate School (Mineral County) 92% 10/07/11 
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 WVEIP-Burlington Center (Mineral County) 

 

100% 

 

11/30/11 

Approved Project 
Funding 

Spend to Date Plan Variance 
(%) 

Spend 
Remaining 

Potential 
Variance 

$M $M $M $ 

Overall Schedule Cost Risk Scope 

G G G 

Report Date:  11/30/11 – PAGE 1 of 11 

G 

 

•  CAIs are on HOLD for Material, Engineering 

 

 

 

G 

Project Phase Budget 

Upcoming Major Activities  

 

 

CHANGEs (SCOPE) 

 

 

 

No Changes 

 

WV BROADBAND INFRASTRUCTURE  PROJECT – “K12 ” 
WEST VIRGINIA BROADBAND INFRASTRUCTURE FIBER BUILD OUT  BY  COUNTY 

Key:         Milestone(s) on track              Milestone(s) at risk            Will miss Milestone(s)        NS  Not Started  G Y R 

 Site Point of Contact Information and  technicians on the  ground at each 

location and available  resources which include government and third party 

vendors 

 

  Frankfort – Material HOLD 
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G 

G 
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 The primary emphasis for this phase of the project is to build the physical connections to the  

identified community   anchor locations .  This phase  will  create the middle mile distribution  

facility at each of the selected community anchors  that currently do not have physical 

connectivity options to purchase advanced IP based services with the necessary  broadband 

speed  to support  their  requirements. 

 

K12 Project  Report Snapshot 

 Initiation Phase Complete 

 Planning Phase Complete 

 Environmental Assessment Complete 

 Preston – fiber install complete 

 Central – fiber install complete 

 Spencer – fiber install complete 

 
 

Major  Accomplishments  

  

 

 

Key Issues / Risks 
Issue/Risk - Owner - Target Date 

Key Interdependencies 
Milestone Impacted (#) - Interdependency/Project – Target Date 

Upcoming Major Activities  

 

 

Project 
Status 

Summary        

# Key Milestones 
% 

Complete 

Target 

Date 

Current 

Status 

1 
Preston High School (Preston County) – fiber 

terminated into building 
100% 09/16/11 

2 
 Central Preston Middle School (Preston County) – 
fiber terminated into building 

100% 08/17/11 

3 
 Spencer Middle School (Roane County) – fiber 

terminated into building  
100% 08/17/11 

4  Clay Battelle High School – (Monongalia County) 92% 11/04/11 

5  Mason Dixon Elementary School 72% 10/14/11 

6  Tucker County SD Board Office  72% 10/21/11 

7  Tucker Valley Elementary/Middle School – 

Engineering HOLD 
72% 10/21/11 

8  WVEIP-WV Industrial Home of Youth 100% 11/09/11 
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 Valley Head Elementary School  
72% 10/31/11 

Approved Project 
Funding 

Spend to Date Plan Variance 
(%) 

Spend 
Remaining 

Potential 
Variance 

$M $M $M $ 

Overall Schedule Cost Risk Scope 

G G G 

Report Date:  11/30/11  PAGE 2 of 11 

G 

G 

 

•  CAIs on HOLD for Material, Facility Buildout, Utility 

Company, Engineering 

 

 

G 

Project Phase Budget 

Upcoming Major Activities  

 

 

CHANGEs (SCOPE) 

 

 

 

No Changes 

 

WV BROADBAND INFRASTRUCTURE  PROJECT – “K12 ” 
WEST VIRGINIA BROADBAND INFRASTRUCTURE FIBER BUILD OUT  BY  COUNTY 

Key:         Milestone(s) on track              Milestone(s) at risk            Will miss Milestone(s)        NS  Not Started  G Y R 

 Site Point of Contact Information and  technicians on the  ground at each 

location and available  resources which include government and third party 

vendors 

 

 Tucker – Frontier Material HOLD 

 Preston – Facility Buildout 

 Valley - Utility Company HOLD 

 Tucker – Frontier Material HOLD 

  Mason – Facility Buildout 
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 The primary emphasis for this phase of the project is to build the physical connections to the  

identified community   anchor locations .  This phase  will  create the middle mile distribution  

facility at each of the selected community anchors  that currently do not have physical 

connectivity options to purchase advanced IP based services with the necessary  broadband 

speed  to support  their  requirements. 

 

K12 Project  Report Snapshot 

 Initiation Phase Complete 

 Planning Phase Complete 

 Environmental Assessment Complete 

 
 

Major  Accomplishments  

  

 

 

Key Issues / Risks 
Issue/Risk - Owner - Target Date 

Key Interdependencies 
Milestone Impacted (#) - Interdependency/Project – Target Date 

Upcoming Major Activities  

 

 

Project 
Status 

Summary        

# Key Milestones 
% 

Complete 

Target 

Date 

Current 

Status 

1  Davis-Thomas  Elementary /Middle School 72% 10/21/11 

2 Kingwood Elementary School – Facility Buildout 72% 11/10/11 

3  Terra Alta East Preston School – Facility Buildout 72% 11/09/11 

4  Pressley Ridge School – Facility Buildout 72% 11/14/11 

5  Mid-Ohio Valley Tech. Institute  72% 12/20/11 

6  Mount Vernon Elementary School  72% 11/09/11 

7  Calhoun County High/Middle School  - Contractor 

HOLD 
72% 11/25/11 

8  Keyser Head start School 100% 11/30/11 
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 Keyser High School 
72% 12/25/11 

Approved Project 
Funding 

Spend to Date Plan Variance 
(%) 

Spend 
Remaining 

Potential 
Variance 

$M $M $M $ 

Overall Schedule Cost Risk Scope 

G G G 

Report Date:  11/30/11  PAGE 3 of  11 

G 

 

•  Special Construction Requirements 

•  Frontier Material Delivery Delays 

 

 

 

G 

Project Phase Budget 

Upcoming Major Activities  

 

 

CHANGEs (SCOPE) 

 

 

 

No Changes 

 

WV BROADBAND INFRASTRUCTURE  PROJECT – “K12 ” 
WEST VIRGINIA BROADBAND INFRASTRUCTURE FIBER BUILD OUT  BY  COUNTY 

Key:         Milestone(s) on track              Milestone(s) at risk            Will miss Milestone(s)        NS  Not Started  G Y R 

 Site Point of Contact Information and  technicians on the  ground at each 

location and available  resources which include government and third party 

vendors 
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  Davis – Engineering HOLD 

  Kingwood - Material HOLD 

  Terra – Material HOLD 

  Mount Vernon – Material HOLD 

   

R 

G 

R 

R 

R 
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 The primary emphasis for this phase of the project is to build the physical connections to the  

identified community   anchor locations .  This phase  will  create the middle mile distribution  

facility at each of the selected community anchors  that currently do not have physical 

connectivity options to purchase advanced IP based services with the necessary  broadband 

speed  to support  their  requirements. 

 

K12 Project  Report Snapshot 

 Initiation Phase Complete 

 Planning Phase Complete 

 Environmental Assessment Complete 

 
 

Major  Accomplishments  

  

 

 

Key Issues / Risks 
Issue/Risk - Owner - Target Date 

Key Interdependencies 
Milestone Impacted (#) - Interdependency/Project – Target Date 

Upcoming Major Activities  

 

 

Project 
Status 

Summary        

# Key Milestones 
% 

Complete 

Target 

Date 

Current 

Status 

1  Roane County High School 100% 10/21/11 

2  Franklin Elementary School 100% 10/27/11 

3  Alternative Learning Center – Facility Buildout 72% 11/04/11 

4  Bridge Street Middle School 72% 10/27/11 

5  Elm Grove Elementary School 76% 10/27/11 

6  Middle Creek Elementary School  76% 10/27/11 

7  Paw Paw Elementary & High School 72% 11/09/11 

8  Aurora Elementary School – Facility Buildout 72% 11/28/11 
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 Rowlesburg School – Facility Buildout 
72% 12/21/11 

Approved Project 
Funding 

Spend to Date Plan Variance 
(%) 

Spend 
Remaining 

Potential 
Variance 

$M $M $M $ 

Overall Schedule Cost Risk Scope 

G G G 

Report Date:  11/30/11  PAGE 4 of 11 

G 

 

•  Special Construction Requirements 

•  Frontier Material Delivery Delays 

 

 

 

G 

Project Phase Budget 

Upcoming Major Activities  

 

 

CHANGEs (SCOPE) 

 

 

 

No Changes 

 

WV BROADBAND INFRASTRUCTURE  PROJECT – “K12 ” 
WEST VIRGINIA BROADBAND INFRASTRUCTURE FIBER BUILD OUT  BY  COUNTY 

Key:         Milestone(s) on track              Milestone(s) at risk            Will miss Milestone(s)        NS  Not Started  G Y R 

 Site Point of Contact Information and  technicians on the  ground at each 

location and available  resources which include government and third party 

vendors 
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•   

G 

G 

R 

 Bridge Street – Special Construction 

 Elm Grove – Special Construction 

 Middle Creek – Special Construction 

  Paw Paw – Engineering HOLD 

R 

R 

R 

R 

R 

R 



 The primary emphasis for this phase of the project is to build the physical connections to the  

identified community   anchor locations .  This phase  will  create the middle mile distribution  

facility at each of the selected community anchors  that currently do not have physical 

connectivity options to purchase advanced IP based services with the necessary  broadband 

speed  to support  their  requirements. 

 

K12 Project  Report Snapshot 

 Initiation Phase Complete 

 Planning Phase Complete 

 Environmental Assessment Complete 

 
 

Major  Accomplishments  

  

 

 

Key Issues / Risks 
Issue/Risk - Owner - Target Date 

Key Interdependencies 
Milestone Impacted (#) - Interdependency/Project – Target Date 

Upcoming Major Activities  

 

 

Project 
Status 

Summary        

# Key Milestones 
% 

Complete 

Target 

Date 

Current 

Status 

1  South Preston Middle School 76% 11/09/11 

2 
 Tunnelton-Denver Elementary School – Facility 

Buildout 
72% 11/24/11 

3  Valley Elementary School 72% 11/09/11 

4  West Preston Middle School 72% 11/09/11 

5  Bethlehem Elementary School – Facility Buildout 72% 12/02/11 

6  Madison Elementary School 76% 11/09/11 

7  Triadelphia Middle School – Requires EA 

Approval 
65% 12/02/11 

8  Wheeling Park High School 100% 11/19/11 
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 Ellenboro Elementary School – Engineering 

HOLD 
72% 11/09/11 

Approved Project 
Funding 

Spend to Date Plan Variance 
(%) 

Spend 
Remaining 

Potential 
Variance 

$M $M $M $ 

Overall Schedule Cost Risk Scope 

G G G 

Report Date:  11/30/11  PAGE 5 of 11 

G 

 

•  Special Construction Requirements 

•  Frontier Material Delivery Delays 

 

 

 

G 

Project Phase Budget 

Upcoming Major Activities  

 

 

CHANGEs (SCOPE) 

 

 

 

No Changes 

 

WV BROADBAND INFRASTRUCTURE  PROJECT – “K12 ” 
WEST VIRGINIA BROADBAND INFRASTRUCTURE FIBER BUILD OUT  BY  COUNTY 

Key:         Milestone(s) on track              Milestone(s) at risk            Will miss Milestone(s)        NS  Not Started  G Y R 

 Site Point of Contact Information and  technicians on the  ground at each 

location and available  resources which include government and third party 

vendors 
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•    South Preston – Facility Buildout 

 Valley – Material HOLD  

  West Preston – Material HOLD 

  Madison – Facility Buildout 
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 The primary emphasis for this phase of the project is to build the physical connections to the  

identified community   anchor locations .  This phase  will  create the middle mile distribution  

facility at each of the selected community anchors  that currently do not have physical 

connectivity options to purchase advanced IP based services with the necessary  broadband 

speed  to support  their  requirements. 

 

K12 Project  Report Snapshot 

 Initiation Phase Complete 

 Planning Phase Complete 

 Environmental Assessment Complete 

 
 

Major  Accomplishments  

  

 

 

Key Issues / Risks 
Issue/Risk - Owner - Target Date 

Key Interdependencies 
Milestone Impacted (#) - Interdependency/Project – Target Date 

Upcoming Major Activities  

 

 

Project 
Status 

Summary        

# Key Milestones 
% 

Complete 

Target 

Date 

Current 

Status 

1  Harrisville Elementary School 72% 12/20/11 

2  Junior Elementary School 72% 11/09/11 

3  Kasson  Elementary/Middle School 72% 11/09/11 

4  Volga Century Elementary School 72% 11/09/11 

5  Greenwood Elementary School 72% 11/09/11 

6 
 John D. Rockefeller Voc-Tech  Ctr. – Facility 

Buildout 
76% 11/09/11 

7  Oak Glen Middle School – Facility Buildout 72% 11/23/11 

8  Arnoldsburg School – Material HOLD 72% 11/09/11 
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 Calhoun Gilmer Career Center – Material HOLD 
72% 11/09/11 

Approved Project 
Funding 

Spend to Date Plan Variance 
(%) 

Spend 
Remaining 

Potential 
Variance 

$M $M $M $ 

Overall Schedule Cost Risk Scope 

G G G 

Report Date:  11/30/11  PAGE 6 of 11 

G 

 

•  CAIs on HOLD for Engineering, Material, Facility Buildout  

 

 

 

G 

Project Phase Budget 

Upcoming Major Activities  

 

 

CHANGEs (SCOPE) 

 

 

 

No Changes 

 

WV BROADBAND INFRASTRUCTURE  PROJECT – “K12 ” 
WEST VIRGINIA BROADBAND INFRASTRUCTURE FIBER BUILD OUT  BY  COUNTY 

Key:         Milestone(s) on track              Milestone(s) at risk            Will miss Milestone(s)        NS  Not Started  G Y R 

 Site Point of Contact Information and  technicians on the  ground at each 

location and available  resources which include government and third party 

vendors 
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• Junior – Engineering HOLD 

•  Kasson – Material HOLD 

•  Volga – Material HOLD 

•  Greenwood – Material HOLD 
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 The primary emphasis for this phase of the project is to build the physical connections to the  

identified community   anchor locations .  This phase  will  create the middle mile distribution  

facility at each of the selected community anchors  that currently do not have physical 

connectivity options to purchase advanced IP based services with the necessary  broadband 

speed  to support  their  requirements. 

 

K12 Project  Report Snapshot 

 Initiation Phase Complete 

 Planning Phase Complete 

 Environmental Assessment Complete 

 
 

Major  Accomplishments  

  

 

 

Key Issues / Risks 
Issue/Risk - Owner - Target Date 

Key Interdependencies 
Milestone Impacted (#) - Interdependency/Project – Target Date 

Upcoming Major Activities  

 

 

Project 
Status 

Summary        

# Key Milestones 
% 

Complete 

Target 

Date 

Current 

Status 

1  Pleasant Hill School 72% 11/09/11 

2  Union Educational Complex 72% 11/09/11 

3  WV School for Deaf and Blind 72% 11/09/11 

4  Roanoke Elementary School 72% 11/09/11 

5  Cameron Elementary School – Material HOLD 72% 11/09/11 

6  Cameron High School – Material HOLD 72% 11/09/11 

7  Center Mcmechen  Elementary School – Facility 

Buildout 
72% 11/17/11 

8  Glen Dale Elementary School – Facility Buildout 76% 11/09/11 
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 John Marshall High School – Facility Buildout 
76% 11/09/11 

Approved Project 
Funding 

Spend to Date Plan Variance 
(%) 

Spend 
Remaining 

Potential 
Variance 

$M $M $M $ 

Overall Schedule Cost Risk Scope 

G G G 
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G 

 

•  CAIs on HOLD for Material, Engineering 

 

G 

Project Phase Budget 

Upcoming Major Activities  

 

 

CHANGEs (SCOPE) 

 

 

 

No Changes 

 

WV BROADBAND INFRASTRUCTURE  PROJECT – “K12 ” 
WEST VIRGINIA BROADBAND INFRASTRUCTURE FIBER BUILD OUT  BY  COUNTY 

Key:         Milestone(s) on track              Milestone(s) at risk            Will miss Milestone(s)        NS  Not Started  G Y R 

 Site Point of Contact Information and  technicians on the  ground at each 

location and available  resources which include government and third party 

vendors 
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• Pleasant – Material HOLD 

• Union – Engineering HOLD 

•  WV School – Material HOLD 

•  Roanoke – Engineering HOLD  
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R 

R 

R 

R 

R 
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R 

R 



 The primary emphasis for this phase of the project is to build the physical connections to the  

identified community   anchor locations .  This phase  will  create the middle mile distribution  

facility at each of the selected community anchors  that currently do not have physical 

connectivity options to purchase advanced IP based services with the necessary  broadband 

speed  to support  their  requirements. 

 

K12 Project  Report Snapshot 

 Initiation Phase Complete 

 Planning Phase Complete 

 Environmental Assessment Complete 

 
 

Major  Accomplishments  

  

 

 

Key Issues / Risks 
Issue/Risk - Owner - Target Date 

Key Interdependencies 
Milestone Impacted (#) - Interdependency/Project – Target Date 

Upcoming Major Activities  

 

 

Project 
Status 

Summary        

# Key Milestones 
% 

Complete 

Target 

Date 

Current 

Status 

1  Sand Hill Elementary School 76% 11/09/11 

2  Mineral County Alternative School 100% 11/30/11 

3  Geary Elementary School 72% 11/26/11 

4  Reedy Elementary School 76% 11/09/11 

5  Spencer Primary School – Facility Buildout 72% 11/21/11 

6  Hundred High School 72% 11/09/11 

7  New Martinsville School – Facility Buildout 72% 11/19/11 

8  Valley High School  72% 12/15/11 
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 WVEIP – Pressley Ridge at White Oak Village 
72% 12/12/11 

Approved Project 
Funding 

Spend to Date Plan Variance 
(%) 

Spend 
Remaining 

Potential 
Variance 

$M $M $M $ 

Overall Schedule Cost Risk Scope 

G G G 

Report Date:  11/30/11  PAGE 8 of 11 

G 

 

•  CAIs on HOLD for Facility Buildout, Material 

 

G 

Project Phase Budget 

Upcoming Major Activities  

 

 

CHANGEs (SCOPE) 

 

 

 

No Changes 

 

WV BROADBAND INFRASTRUCTURE  PROJECT – “K12 ” 
WEST VIRGINIA BROADBAND INFRASTRUCTURE FIBER BUILD OUT  BY  COUNTY 

Key:         Milestone(s) on track              Milestone(s) at risk            Will miss Milestone(s)        NS  Not Started  G Y R 

 Site Point of Contact Information and  technicians on the  ground at each 

location and available  resources which include government and third party 

vendors 
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• Sand Hill – Facility Buildout  

•  Reedy – Engineering HOLD 

•  Hundred – Material HOLD 

•  Geary – Contractor HOLD 
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 The primary emphasis for this phase of the project is to build the physical connections to the  

identified community   anchor locations .  This phase  will  create the middle mile distribution  

facility at each of the selected community anchors  that currently do not have physical 

connectivity options to purchase advanced IP based services with the necessary  broadband 

speed  to support  their  requirements. 

 

K12 Project  Report Snapshot 

 Initiation Phase Complete 

 Planning Phase Complete 

 Environmental Assessment Complete 

 
 

Major  Accomplishments  

  

 

 

Key Issues / Risks 
Issue/Risk - Owner - Target Date 

Key Interdependencies 
Milestone Impacted (#) - Interdependency/Project – Target Date 

Upcoming Major Activities  

 

 

Project 
Status 

Summary        

# Key Milestones 
% 

Complete 

Target 

Date 

Current 

Status 

1  WVEIP-Board of Child Care 72% 11/16/11 

2  Brooke High School  72% 11/16/11 

3  Follansbee Middle School 72% 11/20/11 

4 Hooverson Heights Primary School 100% 11/20/11 

5  Mineral County Voc-Tech School 72% 12/15/11 

6  Fountain Primary School 72% 11/16/11 

7  Frankfort High School  72% 12/20/11 

8  Frankfort Middle School  72% 11/16/11 
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 Wiley Ford Primary School 
72% 11/27/11 

Approved Project 
Funding 

Spend to Date Plan Variance 
(%) 

Spend 
Remaining 

Potential 
Variance 

$M $M $M $ 

Overall Schedule Cost Risk Scope 

G G G 

Report Date:  11/30/11  PAGE 9 of 11 

G 

 

•  CAIs on HOLD for Facility Buildout, Material 

 

G 

Project Phase Budget 

Upcoming Major Activities  

 

 

CHANGEs (SCOPE) 

 

 

 

No Changes 

 

WV BROADBAND INFRASTRUCTURE  PROJECT – “K12 ” 
WEST VIRGINIA BROADBAND INFRASTRUCTURE FIBER BUILD OUT  BY  COUNTY 

Key:         Milestone(s) on track              Milestone(s) at risk            Will miss Milestone(s)        NS  Not Started  G Y R 

 Site Point of Contact Information and  technicians on the  ground at each 

location and available  resources which include government and third party 

vendors 
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• WEVIP-Board – Contractor HOLD  

•  Brooke – Contractor HOLD 

•  Fountain – Material HOLD 

•  Frankfort – Facility  Buildout 

R 

R 

G 

G 

R 

R 

G 

G 

G 



 The primary emphasis for this phase of the project is to build the physical connections to the  

identified community   anchor locations .  This phase  will  create the middle mile distribution  

facility at each of the selected community anchors  that currently do not have physical 

connectivity options to purchase advanced IP based services with the necessary  broadband 

speed  to support  their  requirements. 

 

K12 Project  Report Snapshot 

 Initiation Phase Complete 

 Planning Phase Complete 

 Environmental Assessment Complete 

 
 

Major  Accomplishments  

  

 

 

Key Issues / Risks 
Issue/Risk - Owner - Target Date 

Key Interdependencies 
Milestone Impacted (#) - Interdependency/Project – Target Date 

Upcoming Major Activities  

 

 

Project 
Status 

Summary        

# Key Milestones 
% 

Complete 

Target 

Date 

Current 

Status 

1  Long Drain School 72% 12/15/11 

2  Paden City Elementary School 72% 12/11/11 

3  Paden City High School 72% 12/11/11 

4  Short Line School 72% 11/16/11 

5  New Haven Elementary School 72% 12/17/11 

6   Brooke High School – Contractor HOLD 72% 12/01/11 

7  Follansbee Middle School – Facility Buildout 72% 12/01/11 

8  Wellsburg Primary School – Facility Buildout 72% 12/01/11 
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 New Creek  Primary School 
72% 12/26/11 

Approved Project 
Funding 

Spend to Date Plan Variance 
(%) 

Spend 
Remaining 

Potential 
Variance 

$M $M $M $ 

Overall Schedule Cost Risk Scope 

G G G 
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•  CAIs on HOLD for Facility Buildout, Material 

 

G 

Project Phase Budget 

Upcoming Major Activities  

 

 

CHANGEs (SCOPE) 

 

 

 

No Changes 

 

WV BROADBAND INFRASTRUCTURE  PROJECT – “K12 ” 
WEST VIRGINIA BROADBAND INFRASTRUCTURE FIBER BUILD OUT  BY  COUNTY 

Key:         Milestone(s) on track              Milestone(s) at risk            Will miss Milestone(s)        NS  Not Started  G Y R 

 Site Point of Contact Information and  technicians on the  ground at each 

location and available  resources which include government and third party 

vendors 
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•  Short – Contractor HOLD  
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 The primary emphasis for this phase of the project is to build the physical connections to the  

identified community   anchor locations .  This phase  will  create the middle mile distribution  

facility at each of the selected community anchors  that currently do not have physical 

connectivity options to purchase advanced IP based services with the necessary  broadband 

speed  to support  their  requirements. 

 

K12 Project  Report Snapshot 

 Initiation Phase Complete 

 Planning Phase Complete 

 Environmental Assessment Complete 

 
 

Major  Accomplishments  

  

 

 

Key Issues / Risks 
Issue/Risk - Owner - Target Date 

Key Interdependencies 
Milestone Impacted (#) - Interdependency/Project – Target Date 

Upcoming Major Activities  

 

 

Project 
Status 

Summary        

# Key Milestones 
% 

Complete 

Target 

Date 

Current 

Status 

1  Wiley Ford Primary School 72% 12/21/11 

2  Panther Creek Elementary 72% 12/28/11 

3 

4 

5 

6 

7 

8 
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Approved Project 
Funding 

Spend to Date Plan Variance 
(%) 

Spend 
Remaining 

Potential 
Variance 

$M $M $M $ 

Overall Schedule Cost Risk Scope 

G G G 
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•  CAIs on HOLD for Facility Buildout, Material 

 

G 

Project Phase Budget 

Upcoming Major Activities  

 

 

CHANGEs (SCOPE) 

 

 

 

No Changes 

 

WV BROADBAND INFRASTRUCTURE  PROJECT – “K12 ” 
WEST VIRGINIA BROADBAND INFRASTRUCTURE FIBER BUILD OUT  BY  COUNTY 

Key:         Milestone(s) on track              Milestone(s) at risk            Will miss Milestone(s)        NS  Not Started  G Y R 

 Site Point of Contact Information and  technicians on the  ground at each 

location and available  resources which include government and third party 

vendors 
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